

1. REPORTING PERIOD

June 1957

NOTE: See instructions on reverse side.

PROJECT STATUS REPORT				1. REPORTING PERIOD		
				June 1957		
2. CRYPTONYM		3. DIVISION OR BRANCH		4. COUNTRY		5. APPROVAL
A. PROJECT	B. SUB-PROJECT	EE/AH/A		TARGET Austria	BASE Munich	BY ORIGINAL DD/P 7 Aug 53
ORCROOND See below						LAST RENEWAL DD/P 11 Sep 56
6. NAME OF CASE OFFICER		ROOM NO.		EXTENSION	SIGNATURE OF CASE OFFICER	
[]		2311 K		4130		
7. TYPE OF PROJECT		PP	PM	FI	9. FUNDS FOR CURRENT FISCAL YEAR	
8. PERSONNEL		AUTHORIZED		ASSIGNED	A. CURRENT PROJ. CEIL. \$ 10,000.	
STAFF AGENT T/O		none		none	B. CUM. ALLOTMENT \$ 10,000.	
CONTRACT AGENTS		none		none	C. EST. CUM. OBLIGATIONS \$ 10,000.	

10. A. a. Action Reported by the Field

1. GRBATIK

None.

2. GRBLAMED

None.

3. ORGAVING.

None.

4. GRAVIMETRY

None.

5. GRLAUNCH

None.

6. GRREPAIR

None.

DECLASSIFIED AND RELEASED BY
 CENTRAL INTELLIGENCE AGENCY
 SOURCESMETHODSEXEMPTION 3B2B
 NAZI WAR CRIMES DISCLOSURE ACT
 DATE 2007

b. Action Reported by Headquarters

GRBLAMED

OA for GRBLAMED-26 reported assigned 20 May 1957

D. Security Factors

None to be noted

REMARKS (Any important detail not listed in the instructions)

Sub-projects: GRBATIK, GRBLAMED, ORGAVING, GRAVIMETRY, GRLAUNCH, GRREPAIR